
State of California Department of Transportation Page 1
07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

Fed Aid

HA42

HB1

HB1

HM1

HA21

HA21

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
AT LOS ALAMITOS CIRCLE

IN LOS ANGELES COUNTY IN LONG BEACH
AT LEMON AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
AND LOS ANGELES FROM MAGNOLIA AVENUE
TO ALAMEDA STREET

IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

Description 

MODIFY STORM WATER FILTERING SYSTEM

REPLACE LIGHTING

INSTALL SMART PEDESTRIAN CROSSWALK

RESURFACE ASPHALT CONCRETE

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS

Type Of Work
SRD ENGINEERING INC.

TDS ENGINEERING

INSPECTION ENGINEERING CONSTR.

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

KLM CONSTRUCTION, INC.

Contractor

ANAHEIM, CA.  92807

WEST LAKE VILLAGE, CA
91361

COSTA MESA, CA 92626

CORONA CA 92878

FONTANA CA 923341406

PUYALLUP, WA 98372

 

 

 

(951)736-7600

(909)356-8880

 

WANG, SIMON YEH-FU

NGUYEN, LUKE

WANG, PAUL

FAYAD, HASSAN

AZIZ, FUAD

FAYAD, HASSAN

Resident
Engineer

(213) 620-2039

(562) 926-2537

(562) 926-2537

(562) 860-3085

(562) 860-3085

(562) 860-3085

 $1,036,791

 $259,869

 $170,000

 $828,831

 $2,339,993

 $715,353

Bid + CCOs

 $701,983

 $221,259

 $0

 $0

 $1,658,758

 $0

Comp To  date

 $83,988

 $128,189

 $0

 $0

 $195,292

 $0

This Month
10/06/05

02/02/06

06/08/06

05/24/06

07/28/05

11/16/05

Awarded

10/21/05

02/16/06

06/26/06

06/13/06

08/18/05

11/28/05

Approved

08/30/06

09/08/06

12/14/06

08/31/06

02/01/07

Est Comp

 80%

 51%

 0%

 0%

 100%

 0%

%Time

 67%

 85%

 0%

 0%

 71%

 0%

% Work 

 

 

 

SUSPENDED

OVER RUN

SUSPENDED

Message

07-231504

07-4K6804

07-4K6904

07-1Y5604

07-1190E4

07-1190F4

Contract 

  

  

  

  

ACST-P001-(510)E

ACST-S001-(522)E

  

  

  

  

  P0-01 5-(0E)

  S0-01 5-(2E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3578 E. ENTERPRISE DRIVE

2899 AGOURA ROAD, SUITE 171

2973 HARBOR BLVD., STE. 516

P O BOX 2229

P O BOX 1406

1011 E. MAIN, STE. 408

1615 SOUTH WALL
STREET

14620 CARMENITA ROAD

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
STE. 101

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.,
SUITE 101

LOS ANGELES, CA. 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-1-40.7/51

07-LA-2-24.4/82.3

07-LA-5-2.0/0

07-LA-5-5.2/5.2

Fed Aid

HB1

HE13

HA23

HA22

HB4N

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM SEPULVEDA BOULEVARD TUNNEL NORTH
PORTAL TO 98TH STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

IN LOS ANGELES COUNTY IN AND NEAR LA
CANADA FLINTRIDGE FROM 0.1 KM WEST OF
ROUTE 2 AND 210 SEPARATION TO SAN
BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN NORWALK AT
PIONEER BOULEVARD SOUTHBOUND  OFF
RAMP

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

WIDEN AND REALIGN ROADWAY

REMOVE MUD AND STORM DEBRIS FROM LA-
1

RESURFACE ASPHALT CONCRETE

REPLACE LOOP DETECTOR

INSTALL TRAFFIC SIGNAL

Type Of Work
PETERSON CHASE GENERAL

EXCEL PAVING COMPANY

D.B. ENGINEERING, INC.

GRANITE CONSTRUCTION COMPANY

TERNO INC

MOORE ELECTRICAL CONTRACTING

Contractor

IRVINE CA 926145706

LONG BEACH, CA 90806

THOUSAND OAKS, CA  91362

WATSONVILLE, CA 95076

LA MIRADA, CA 90638

CORONA, CA  92880

(949)252-0441

 

 

 

 

 

GALLARDO, SAM

TRUJILLO JR., GILBERT

CASTILLO, ELOY

MCKENZIE, DARRELL

NGUYEN, LUKE

LATINWA, LARRY

Resident
Engineer

(310) 609-0264

(310) 649-1821

(310) 649-1821

(818) 637-2506

(562) 926-2537

(562) 926-2537

 $1,750,097

 $10,018,102

 $4,650,000

 $19,965,599

 $638,900

 $222,721

Bid + CCOs

 $1,562,383

 $3,523,673

 $4,470,902

 $0

 $586,943

 $221,378

Comp To  date

 $225,851

 $154,971

 $0

 $0

 $166,033

 $0

This Month
12/09/05

05/04/05

12/28/04

06/22/06

10/13/05

08/25/05

Awarded

12/21/05

05/17/05

12/28/04

07/05/06

10/26/05

09/13/05

Approved

08/11/06

06/24/08

04/20/06

05/09/07

08/18/06

06/21/06

Est Comp

 87%

 55%

 100%

 0%

 100%

 100%

%Time

 88%

 35%

 96%

 0%

 97%

 100%

% Work 

 

 

OVER RUN

 

OVER RUN

COMPLETED

Message

07-4J2504

07-1660U4

07-4K6104

07-214204

07-214604

07-4K6704

Contract 

ACST-S001-(524)E

  

  

  

ACIM-X037-(130)E

ACIM-005 -(927)E

G S0-01 5-(4E)

  

  

  

NHP0-60 1-(8E)

  00-5 29-(7E)

--()

  

  

  

--()

--()

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

2230 LEMON AVENUE

2158 SCENIC PARK STREET

585 WEST BEACH STREET

15701 HERON AVENUE

462 N. SMITH AVENUE

18730 S. WILMINGTON
AVE. SUITE 103

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 SOUTH SEPULVEDA
BLVD., #200

2090 FERN LANE

14620 CARMENITA ROAD

14620 CARMENITA ROAD

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

NORWALK, CA. 90650

NORWALK, CA 90650

Accepted

07/10/06

06/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-5-11.6/15.3

07-LA-5-13.9/41

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

Fed Aid

HA22

HA25

HA28

HA28

HA22

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AND CITY OF COMMERCE FROM 0.1 KM
SOUTH OF WASHINGTON  BOULEVARD
UNDERCROSSING TO 0.2 KM NORTH

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

Description 

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE DISEASED TREES

FREEWAY MAINTENANCE ACCESS

ROADSIDE ACCESS IMPROVEMENTS

REHABILITATE PAVEMENT

PLANTING AND IRRIGATION

Type Of Work
ALL AMERICAN ASPHALT

ACCU CONSTRUCTION

A P ENGINEERING CORPORATION

ALL AMERICAN ASPHALT

F C I CONSTRUCTORS INC

P AND D LANDSCAPE MANAGEMENT

Contractor

P.O. BOX 2229, CORONA
CA92878

PERRIS, CA 92570

RIVERSIDE, CA 92507

CORONA, CA  92878

VISTA, CA 92081-8831

ORANGE, CA 92868

 

 

 

 

 

 

TRAN, KELVIN

IZADPANAH, MOE

PATEL, PRAVIN

IZADPANAH, MOE

RESLER, CAESAR

AGUILAR, ANGEL

Resident
Engineer

(562) 401-3333

(323) 981-1795

(213) 620-2039

(323) 981-1795

(818) 637-2506

(818) 637-2500

 $4,094,202

 $517,780

 $1,050,727

 $791,492

 $44,285,418

 $353,160

Bid + CCOs

 $4,037,054

 $0

 $935,104

 $26,808

 $5,868,907

 $0

Comp To  date

 $777,591

 $0

 $7,370

 $2,508

 $1,340,622

 $0

This Month
06/15/05

04/07/06

09/29/04

02/06/06

10/24/05

06/19/06

Awarded

06/29/05

04/21/06

10/19/04

02/21/06

11/05/05

07/06/06

Approved

08/15/06

05/08/08

08/31/06

03/15/07

10/31/10

12/07/09

Est Comp

 88%

 0%

 0%

 75%

 15%

 0%

%Time

 95%

 0%

 0%

 3%

 13%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

07-206204

07-2324A4

07-187504

07-232604

07-193104

07-0510C4

Contract 

ACIM-005 -(918)E

  

ACNH-Q101-(070)E

ACIM-X037-(131)E

ACIM-005 -(064)E

  

--()

  

IM00-5 29-(4E)

NHP0-60 1-(9E)

--()

  

  

  

--()

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

400 E. SIXTH STREET

23135 BETTY ROAD

1271 COLUMBIA AVENUE, #10

P.O. BOX 2229

2585 BUSINESS PARK DRIVE

999 TOWN & COUNTRY RD.4TH FL

11229 S. WOODRUFF
AVE.

2550 CORPORATE PLACE,
SUITE C-107

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

2090 FERN LANE

2090 FERN LANE

DOWNEY, CA 90241

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-65.4/65.9

07-LA-5-65.4/65.8

07-LA-5-85.6/86.5

07-LA-5-/11.5

Fed Aid

HB5

HA-22

HA23

HA-23

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN NORTHERN LA COUNTY BETWEEN THE
CITIES OF VALENCIA AND FRAZIER PARK
ON LA-5 TO REMOVE FAILED PCC PAVEMENT
SLABS DIR'S EMERGENCY 

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY AT GORMAN  FROM
0.6 KM WEST TO 0.6 KM EAST OF GORMAN
BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY AND STRUCTURES

REMOVE FAILED PCC SLAB WITH ASHPALT
PAVEMT

SLOPE RECONSTRUCTION

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

COLD PLANE ASPHALT CONCRETE

REPLACE EXISTING CONCRETE PAVEMENT

Type Of Work
CHUMO CONSTRUCTION, INC.

ALLIED PAVING COMPANY

YEAGER SKANSKA INC

GRANITE CONSTRUCTION COMPANY

ALLIED PAVING COMPANY

ALL AMERICAN ASPHALT

Contractor

BALDWIN PARK, CA 92334

ANAHEIM, CA 92806

RIVERSIDE CA 925092405

WATSONVILLE, CA 95077

ANAHEIM CA 928062411

CORONA CA 928782229

 

 

(951)684-5360

 

(714)632-7484

(909)736-7600

YOUNG, FRED

SHARIFI, KAMI

MOGHADDAS, SEYED

MOGHADDAS, SEYED

ARDABILI, MAHMUD

SAAD, HUSSEIN

Resident
Engineer

(818) 364-2760

(661) 257-0273

(661) 257-0273

(661) 257-0273

(661) 257-0274

(562) 401-3333

 $35,264,916

 $985,000

 $19,596,786

 $6,000,000

 $290,998

 $19,848,820

Bid + CCOs

 $17,911,433

 $215,068

 $6,577,972

 $5,193,505

 $0

 $18,543,065

Comp To  date

 $674,843

 $194,304

 $1,743,943

 $0

 $0

 $0

This Month
04/12/05

04/25/06

02/01/06

01/12/05

06/22/06

06/09/04

Awarded

04/27/05

05/09/06

02/09/06

01/12/05

07/18/06

06/23/04

Approved

11/22/08

10/27/06

03/31/07

07/19/06

09/29/06

06/22/06

Est Comp

 47%

 45%

 33%

 100%

 0%

 100%

%Time

 51%

 22%

 34%

 87%

 0%

 100%

% Work 

 

 

 

OVER RUN

 

COMPLETED

Message

07-122004

07-1X3804

07-4L0404

07-4K9504

07-1P1504

07-226204

Contract 

ACNH-005 -(051)N

  

ACIM-4110-(004)E

  

  

ACIM-005 -(912)E

  00-5 30-(1N)

  

--()

  

  

--()

--()

  

  

  

  

  

SWPPP

  

SWPPP

  

WPCP

WPCP

14425 JOANBRIDGE STREET

1234 N. BLUE GUM ST.

1995 AGUA MANSA ROAD

P.O. BOX 50085

1234 NORTH BLUE GUM STREET

P O BOX 2229

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD #70

25061 W AVENUE
STANFORD, STE 70

11229 S. WOODRUFF
AVE.

SYLMAR, CA 91342

VALENCIA, CA 91355

DOWNEY, CA 90241-5521

Accepted

07/21/06

06/22/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-23.4/26.4

Fed Aid

HA22

HA25

HB34

HA21

HA22

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN ALHAMBRA,
MONTEREY PARK, ROSEMEAD AND SAN
GABRIEL AT VARIOUS LOCATION

Description 

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

BRIDGE RAIL REPLACEMENT

REPLACE OVERHEAD AND GROUND SIGNS

REPLACE CONCRETE PAVEMENT SLABS

Type Of Work
ALL AMERICAN ASPHALT

P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

BRUTOCO ENGINEERING AND

PETERSON-CHASE GENERAL

PETERSON CHASE GENERAL

Contractor

CORONA, CA 92878-2229

ORANGE, CA.  92868

COVINA CA 91723

FONTANA CA 92334

IRVINE, CA.  92614-5706

IRVINE CA 926145706

 

 

(626)915-7633

(909)350-3535

 

(949)252-0441

YADEGARI, SHAHRIAR

SAAD, HUSSEIN

CASTILLO, ELOY

WANG, SIMON

CHOU, MICHAEL

KAROUT, REDA

Resident
Engineer

(310) 478-7970

(562) 401-3333

(310) 649-1821

(213) 620-2039

(626) 338-3430

(626) 338-3430

 $9,421,504

 $1,090,742

 $1,988,794

 $5,634,512

 $870,560

 $451,416

Bid + CCOs

 $1,708,431

 $906,882

 $1,531,330

 $4,868,083

 $307,952

 $438,397

Comp To  date

 $401,710

 $11,062

 $83,023

 $646,176

 $90,365

 $430,372

This Month
10/13/05

08/30/05

11/30/05

05/25/05

10/18/05

03/01/06

Awarded

10/27/05

09/14/05

12/13/05

06/09/05

10/28/05

03/10/06

Approved

03/28/07

06/30/07

09/25/06

09/15/06

07/16/07

09/25/06

Est Comp

 46%

 38%

 69%

 100%

 29%

 55%

%Time

 18%

 83%

 77%

 85%

 35%

 94%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-244504

07-2324C4

07-242004

07-222204

07-205004

07-1Y8904

Contract 

ACIM-010 -(784)E

ACIM-010 -(782)E

  

ACIM-010 -(775)E

ACIM-010 -(785)E

  

--()

--()

  

NHP1-10 0-(9E)

  01-0 17-(5E)

  

  

  

  

--()

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 2229

999 TOWN AND COUNTRY RD

P O BOX 4576

P O BOX 429

1792 KAISER AVENUE

1792 KAISER AVENUE

1200 S. SEPULVEDA

11229 S. WOODRUFF
AVENUE

91004 S. SEPULVEDA
BLVD. #200

12901 E. RAMONA
BLVD., SUITE H

12901 RAMONA BLVD STE
H

LOS ANGELES, CA 90025

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90015

IRWINDALE, CA. 91706

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/.1

07-LA-10-/.6

07-LA-14-35.3/0

07-LA-14-35.8/43.1

Fed Aid

HB32

HB1

HA42

HA-23

HA21

HA42

Pgm Code
IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN WEST COVINA
FROM 0.4 KM EAST OF  PUENTE AVENUE
UNDERCROSSING TO CAMERON AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 10 AND 101  SEPARATION

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING

INSTALL METAL BEAM GUARD RAIL

SLOPE PAVING

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

Type Of Work
DIVERSIFIED LANDSCAPE CO

ALCORN FENCE COMPANY

P.K. CONSTRUCTION

DRILL TECH DRILLING & SHORING

GRIFFITH COMPANY

PETERSON CHASE GENERAL

Contractor

WINCHESTER  CA 92596

SUN VALLEY, CA 91352

ALTADENA, CA 91001

ANTIOCH, CA 94509

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

(909)926-7444

 

 

 

(562)207-1777

(949)252-0441

KAROUT, REDA

GALVAN, PATRICIA

PATEL, PRAVIN

PATEL, PRAVIN

KWAN, KIN

KWAN, KIN

Resident
Engineer

(626) 338-3430

(909) 594-9311

(213) 620-2039

(213) 620-2039

(661) 726-0148

(661) 257-0273

 $2,211,588

 $272,034

 $139,000

 $2,306,000

 $2,193,403

 $7,542,298

Bid + CCOs

 $2,087,274

 $103,627

 $124,510

 $845,240

 $1,254,492

 $2,800,349

Comp To  date

 $0

 $71,922

 $22,735

 $285,996

 $1,219,688

 $561,315

This Month
10/02/02

08/22/05

02/14/06

10/04/05

03/16/04

01/10/06

Awarded

10/16/02

09/08/05

03/03/06

10/19/05

03/29/04

01/24/06

Approved

11/30/06

09/30/06

08/31/06

12/31/06

10/16/06

01/11/08

Est Comp

 86%

 93%

 87%

 100%

 100%

 22%

%Time

 94%

 38%

 79%

 37%

 59%

 37%

% Work 

 

 

 

OVER RUN

 

 

Message

07-008704

07-0N9704

07-4K4304

07-250804

07-4E2404

07-194104

Contract 

ACIM-X037-(102)E

ACIM-010 -(780)E

  

  

ACNH-P014-(060)E

ACNH-P014-(063)E

--()

  01-0 17-(0E)

  

  

--()

--()

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

  

SWPPP

SWPPP

33801 WASHINGTON STREET

9901 GLENOAK ST

2126 N. FAIR OAKS

2200 WYMORE WAY

P O BOX 2150

1792 KAISER AVENUE

12901 RAMONA BLVD.,
UNIT H

821 BREA CANYON ROAD,
SUITE 6

1615 SOUTH WALL
STREET

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

IRWINDALE, CA 91706

WALNUT, CA 91789

LOS ANGELES, CA 90015

VALENCIA, CA. 91355

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-14-54.5/60.7

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-19.9/20

07-LA-27-/10.6

07-LA-27-/11.1

Fed Aid

HB5

HB4N

HA23

HB4N

HA23

HA22  HB1

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

IN LOS ANGELES COUNTY IN FERNWOOD
FROM 0.1 KM SOUTH OF CUESTA CALA ROAD
TO TOPANGA SCHOOL ROAD

LOS ANGELES COUNTY IN TOPANGA CANYON
AT PM7.0 KELLY GULCH JUST EAST/CITY
OF MALIBU REBUILDING FAILED SIDESLOPE
DUE TO STORMS DIR'S

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT INDIAN DRIVE

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

Description 

WIDEN EXISTING HIGHWAY AND BRIDGES

INSTALL TRAFFIC SIGNAL

REBUILD FAILED SIDESLOPE AND
REINFORCE

ROADWAY WIDENING

ROCK AND DEBRIS REMOVAL

WIDEN AND RESURFACE ROADWAY

Type Of Work
R AND L BROSAMER INC

TDS ENGINEERING

BURNS PACIFIC CONSTRUCTION,INC

HIGHLAND CONSTRUCTION INC

BURNS-PACIFIC CONSTRUCTION,

ALL AMERICAN ASPHALT

Contractor

ALAMO CA 94507

WESTLAKE VILLAGE, CA 91361

THOUSAND OAKS, CA 91360

ORANGE CA 92868

THOUSAND OAKS, CA 91360

CORONA, CA  92879

(925)837-5600

 

 

(714)538-5156

 

 

CARRANZA, ALVARO

MANNAA, HASSAN

PATEL, JAGDISH

PATEL, JAGDISH

AZIMA, HASSAN

RAMIN, SIXTO

Resident
Engineer

(818) 364-2760

(818) 364-2760

(818) 788-3303

(818) 788-3303

(323) 981-1795

(310) 649-1821

 $30,375,311

 $405,759

 $650,000

 $344,128

 $1,200,000

 $4,703,991

Bid + CCOs

 $29,390,198

 $0

 $590,292

 $174,550

 $864,712

 $258,580

Comp To  date

 $1,093,886

 $0

 $0

 $174,550

 $322

 $176,730

This Month
02/18/05

05/24/06

10/04/05

05/22/06

01/10/05

09/22/05

Awarded

03/09/05

06/02/06

10/24/05

05/30/06

01/10/05

10/11/05

Approved

08/17/06

11/01/07

06/20/06

11/01/06

08/30/06

07/17/07

Est Comp

 92%

 0%

 100%

 20%

 100%

 5%

%Time

 95%

 0%

 91%

 51%

 72%

 6%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

07-125204

07-0P6804

07-4L5904

07-4J0704

07-4K8104

07-2074U4

Contract 

CMLN-6207-(028)E

  

  

  

  

ACST-S027-(004)E

--()

  

  

  

  

  S0-27 0-(4EA)C

  

  

  

  

  

S027- 005-()

SWPPP

WPCP

  

WPCP

  

WPCP

P O BOX 238

2899 AGOURA RD. STE 171

505 THOUSAND OAKS BLVD.

133 N PIXLEY STREET

505 THOUSAND OAKS BLVD.,

POST OFFICE BOX 2229

45120 13TH ST W

13171 TELFAIR AVE.
STE 101

5160 HASKELL AVENUE

5160 HASKELL AVENUE

2550 CORPORATE PLACE,
SUITE C-107

9100 S. SEPULVEDA
BLVD., SUITE 200

SYLMAR, CA 91306

ENCINO, CA 91436

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-2.1/2.1

07-LA-47-/1.9

07-LA-60-.5/.7

07-LA-60-6.9/19.4

Fed Aid

HA22

HM3

HM3

HB4N

HM3

HA22

Pgm Code
IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 60 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

Description 

RECONSTRUCT WASHED OUT CULVERT

REALIGN TRAVELER RAIL

REPLACE SEISMIC DAMPERS

INSTALL CLOSED CIRCUIT TELEVISION

BRIDGE REHABILITATION

GRIND CONCRETE PAVEMENT

Type Of Work
BEADOR CONSTRUCTION COMPANY

CHRISTIE CONSTRUCTION INC

CHRISTIE CONSTRUCTORS INC

ROYAL ELECTRIC CO.

ODONNELL CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

Contractor

CORONA CA 92883

RICHMOND, CA 94804

RICHMOND CA 94804

SACRAMENTO, CA  95823-0409

SAN DIMAS CA 917732911

BENICIA, CA 94510

(951)674-7352

 

(510)215-4820

 

(909)394-4510

 

KAROUT, REDA

SOHEILI, A

AZIZ, FUAD

ALONZO, BERNARD

PATEL, PRAVIN

PUNJABI, RAJ

Resident
Engineer

(626) 338-3430

(310) 609-0264

(562) 860-3085

(562) 926-2537

(213) 620-2039

(562) 572-6230

 $539,759

 $1,029,840

 $62,000

 $2,930,863

 $601,731

 $10,209,072

Bid + CCOs

 $358,750

 $0

 $0

 $1,000,729

 $0

 $9,032,121

Comp To  date

 $53,339

 $0

 $0

 $122,473

 $0

 $266,616

This Month
12/30/05

03/16/06

05/22/06

11/30/05

04/21/06

06/03/05

Awarded

01/12/06

04/04/06

06/07/06

12/16/05

05/08/06

06/17/05

Approved

03/12/07

02/05/07

08/31/06

04/09/07

10/27/06

01/06/07

Est Comp

 68%

 0%

 0%

 32%

 0%

 66%

%Time

 72%

 0%

 0%

 34%

 0%

 87%

% Work 

 

 

 

 

 

 

Message

07-4G7004

07-1Y7104

07-1Y9604

07-129954

07-2Y0004

07-206804

Contract 

  

  

  

ACNH-P047-(007)E

  

ACNH-P060-(125)E

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

4925 SEAPORT AVENUE

4925 SEAPORT AVENUE

P.O. BOX 231430

559 W COVINA BLVD

3701 MALLARD DRIVE

12901 RAMONA BLVD.
STE H

18730 S. WILMINGTON
AVE., SUITE 103

17912 CRUSADER AVE.
SUITE 101

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

11229 SOUTH WOODRUFF
AVENUE

NORWALK, CA 90650

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-60-19.5/23.9

07-LA-60-22.4/25

07-LA-60-29.4/0

07-LA-60-/0

07-LA-90-1.0/1.8

07-LA-90-1.2/1

Fed Aid

HA22

HB5

HA12

HA42

HE13

HE13

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

Type Of Work
J. MCLOUGHLIN ENG.

CC MYERS, INC.

BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

Contractor

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

FONTANA, CA 92334

FONTANA, CA 92334-1406

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

 

 

 

 

 

(916)635-9370

SAAD, HUSSEIN

SANDOVAL, MARTIN

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

SAYKALI, ZARIF

TRUJILLO, GILBERT

Resident
Engineer

(562) 401-3333

(909) 594-9311

(909) 594-9311

(562) 401-3333

(310) 649-1821

(310) 649-1821

 $3,154,500

 $55,349,329

 $12,767,206

 $2,818,548

 $3,032,302

 $11,588,281

Bid + CCOs

 $2,327,878

 $48,262,254

 $831,870

 $1,618,671

 $2,989,514

 $8,579,209

Comp To  date

 $1,213,308

 $1,170,608

 $465,980

 $225,313

 $30,052

 $613,268

This Month
08/02/05

04/08/03

02/10/06

08/12/05

02/16/05

02/16/05

Awarded

08/18/05

04/23/03

02/22/06

08/25/05

03/07/05

03/03/05

Approved

04/30/07

12/30/06

07/30/07

05/01/07

01/04/07

11/28/07

Est Comp

 41%

 88%

 49%

 63%

 0%

 85%

%Time

 72%

 87%

 7%

 56%

 0%

 74%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

07-244604

07-1257U4

07-201704

07-226714

07-1693A4

07-1693C4

Contract 

ACNH-P060-(127)E

ACST-X037-(114)E

  

ACNH-X027-(124)E

  

  

--()

  X0-37 1-(4E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

P.O. BOX 429

P.O. BOX 1406

P.O. BOX 1406

P O BOX 2948

11229 S. WOODRUFF
AVENUE

721 BREA CANYON ROAD,
SUITE #6

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

DOWNEY, CA 90241

WALNUT, CA 91789

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-16.6/17.3

07-LA-91-17.8/18.8

07-LA-101-.2/S.2

07-LA-101-.4/.9

Fed Aid

HA22

HA21

HB32

HA25

HA23

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
AT 6TH STREET  OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

Description 

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPAIR STORM DRAIN AND SINK HOLE

REALIGN FREEWAY AND RAMPS

Type Of Work
CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

BELAIRE WEST LANDSCAPE INC.

A C C U CONSTRUCTION

HIGHLAND CONSTRUCTION INC

BRUTOCO ENGINEERING &

Contractor

BALDWIN PARK, CA 91706-1747

ALTADENA CA 91001

BUENA PARK, CA 90620-1759

PERRIS CA 92570

ORANGE, CA 92868

FONTANA, CA 92334

 

(626)794-0800

 

(951)657-8200

 

 

LONGAZO, RON

WANG, MIKE

WANG, MIKE

WANG, MIKE

PATEL, PRAVIN

WANG, SIMON YEH-FU

Resident
Engineer

(562) 401-3333

 

(562) 401-3333

 

(213) 620-2039

(213) 620-2039

 $71,268,603

 $438,590

 $2,356,634

 $2,229,388

 $164,000

 $14,172,132

Bid + CCOs

 $11,722,077

 $1,875

 $2,274,248

 $561,209

 $157,261

 $9,411,608

Comp To  date

 $3,466,367

 $1,875

 $0

 $115,500

 $114,926

 $647,485

This Month
11/03/05

04/06/06

09/19/02

01/05/06

05/18/06

08/20/04

Awarded

11/21/05

04/18/06

09/27/02

01/23/06

05/25/06

09/07/04

Approved

03/08/08

12/05/06

09/22/06

12/29/09

09/06/06

04/05/07

Est Comp

 9%

 13%

 0%

 10%

 57%

 88%

%Time

 16%

 0%

 0%

 25%

 94%

 66%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

07-182204

07-1Y6504

07-002964

07-180004

07-4L3204

07-1199U4

Contract 

ACNH-091 -(123)E

  

ACNH-P091-(111)E

ACNH-P091-(125)E

  

  

--()

  

IM60-5 28-(5E)

--()

  

  

  

  

--()

  

  

  

SWPPP

WPCP

  

SWPPP

WPCP

SWPPP

14425 JOANBRIDGE STREET

2126 N FAIR OAKS

7371 WALNUT AVENUE

23135 BETTY ROAD

133 NORTH PIXLEY ST

P.O. BOX 429

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

11229 WOODRUFF AVENUE

1615 SOUTH WALL ST.

1615 SOUTH WALL
STREET

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-1.8/27.4

07-LA-101-3.9/4.1

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-14.9/15.9

07-LA-101-17.5/20

Fed Aid

HA25

HA22

HA22

HB34

HB311

HA25

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VIRGIL AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

Description 

REMOVE AND REPLACE DISEASED TREES

RECONSTRUCT DEPRESSED PAVEMENT

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

SOUNDWALLS

PLANTING AND IRRIGATION RESTORATION

Type Of Work
ACCU CONSTRUCTION

PETERSON CHASE GENERAL

SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL

PKB CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE, INC.

Contractor

PERRIS, CA 92570

IRVINE, CA 92614-5706

SUN VALLEY, CA 91353-1489

IRVINE, CA  92614-5706

ARCADIA CA 91066

BUENA PARK, CA 90622

 

 

 

 

(626)301-9897

 

IZADPANAH, MOE

AZIMA, HASSAN

AZIMA, HASSAN

PATEL, JAGDISH

GURFINKEL, VLADIMIR

PATEL, JAGDISH

Resident
Engineer

(323) 981-1795

(323) 981-1795

(323) 981-1795

(818) 788-3303

(818) 788-3303

(818) 788-3303

 $1,285,528

 $240,747

 $3,810,802

 $5,049,953

 $5,776,099

 $1,114,779

Bid + CCOs

 $909,015

 $0

 $2,066,103

 $2,141,210

 $5,726,319

 $1,016,598

Comp To  date

 $79,971

 $0

 $1,099,415

 $197,700

 $0

 $0

This Month
08/02/05

06/13/06

06/03/05

10/31/05

09/24/03

05/17/03

Awarded

08/18/05

06/21/06

06/14/05

11/15/05

10/09/03

05/17/03

Approved

09/30/07

11/30/06

01/30/07

01/24/08

06/26/06

03/12/07

Est Comp

 41%

 0%

 51%

 23%

 100%

 67%

%Time

 71%

 0%

 54%

 42%

 100%

 90%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

07-2324G4

07-4J6904

07-244804

07-218504

07-002304

07-0616A4

Contract 

ACNH-Q101-(101)E

  

ACNH-Q101-(095)E

ACNH-X037-(128)E

ACNH-Q101-(041)E

ACNH-P101-(995)0

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

  

23135 BETTY ROAD

1792 KAISER AVENUE

P.O. BOX 1489

1792 KAISER AVENUE

P O BOX 661717

P.O. BOX 6270

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

5160 HASKELL AVENUE

5160 HASKELL AVE

5160 HASKELL AVE

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

ENCINO, CA 91436

ENCINO CA 91436

ENCINO CA 91436

Accepted

06/26/06

Location
Storm Water
Plan
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07District

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

07-LA-103-1.2/1.3

07-LA-103-/1.6

07-LA-105-/18.2

07-LA-105-/0

Fed Aid

HB4N

HM3

HM1A

HM1A

HM4

HB4N

Pgm Code
IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AGOURA HILLS
AT PALO COMADO CANYON ROAD
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES,
HAWTHORNE, INGLEWOOD, LYNWOOD,
PARAMOUNT, SOUTH GATE,  DOWNEY AND
NORWALK AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS ON ROUTES 105,110,405,710

Description 

INSTALL COMMUNICATION SYSTEM

REPLACE GIRDER AND OVERHEAD SIGN

RESURFACE ASPHALT CONCRETE

COLD PLANE

REPLACE STRIPING AND MARKING

ELECTRIC LOOP DETECTOR REPLACEMENT

Type Of Work
GOLDEN STATE UTILITY CO

HIGHLAND CONSTRUCTION INC

R.J. NOBLE COMPANY

R.J. NOBLE COMPANY

SUDHAKAR COMPANY INTERNATIONAL

JFL ELECTRIC INC.

Contractor

TURLOCK CA 95381

ORANGE CA 92868

ORANGE, CA 92856

ORANGE, CA 92856

RIALTO, CA 92376

LOS ANGELES, CA 9001-3915

(209)634-4981

(714)538-5156

 

 

 

 

MANNAA, HASSAN

PATEL, JAGDISH

PUNJABI, RAJ

AZIZ, FUAD

ZAWISTOWSKI, TOM

NGUYEN, L

Resident
Engineer

(818) 364-2760

(818) 788-3304

(562) 401-3333

(562) 860-3085

(562) 401-3333

(562) 926-2537

 $10,582,399

 $482,977

 $316,702

 $427,767

 $949,340

 $575,800

Bid + CCOs

 $1,565,487

 $0

 $0

 $440,605

 $0

 $542,545

Comp To  date

 $1,000,110

 $0

 $0

 $100

 $0

 $162,899

This Month
11/14/05

06/12/06

06/06/06

05/25/05

05/25/06

02/14/06

Awarded

11/29/05

06/26/06

06/15/06

06/02/05

06/12/06

02/24/06

Approved

08/28/07

08/30/06

08/18/06

06/28/07

09/12/06

Est Comp

 29%

 0%

 0%

 100%

 0%

 69%

%Time

 15%

 0%

 0%

 98%

 0%

 94%

% Work 

 

 

 

 

 

 

Message

07-120884

07-4K3804

07-2Y3804

07-2Y0504

07-1Y9304

07-214804

Contract 

ACNH-000C-(276)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2968

133 N PIXLEY STREET

P.O. BOX 620

P.O. BOX 620

1450 N FITZGERALD AVE

8257 COMPTON AVE.

13171 TELFAIR AVE.,
SUITE 101

5160 HASKELL AVENUE

11229 SOUTH WOODRUFF
AVENUE

17912 CRUSADER, SUITE
101

11229 S WOODRUFF AVE

14620 CARMENITA RD.

SYLMAR, CA. 91342

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

Fed Aid

HB4N

HA22

HM1A

HB1

HA22

HM1

Pgm Code
IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH AT 230TH STREET AND AT
190TH STREET

IN LOS ANGELES COUNTY IN CARSON AT
ROUTE 110 AND 405 SEPARATION

IN LOS ANGELES COUNTY IN LOS
ANGELES, TORRANCE, LAWNDALE AND
HAWTHOME AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN AND NEAR
PASADENA FROM 0.2 KM SOUTH OF ARROYO
DRIVE OVERCROSSING TO  GLENARM STREET

Description 

UPGRADE TRAFFIC SIGNALS

REPLACE APPROACH AND ROADWAY SLABS

COLD PLANE AND OVERLAY RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

RESURFACE ASPHALT CONCRETE

Type Of Work
TDS ENGINEERING

PETERSON CHASE

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ROYAL ELECTRIC COMPANY

ALL AMERICAN ASPHALT

Contractor

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614-5706

CORONA, CA 92878-2229

IRVINE, CA 92614

SACRAMENTO CA 95823

CORONA CA 928782229

 

 

 

 

(916)428-0286

(951)736-7600

NGUYEN, LUKE

SOHEILI, ANDY

GALLARDO, SAM

MCKENZIE, DARRELL

MANNAA, HASSAN

MCKENZIE, DARRELL

Resident
Engineer

(562) 926-2537

(310) 609-0264

(310) 609-0264

(818) 637-2506

(818) 364-2760

(818) 637-2506

 $422,955

 $553,835

 $855,995

 $2,500,174

 $3,583,780

 $528,600

Bid + CCOs

 $0

 $3,750

 $6,480

 $387,375

 $732,084

 $0

Comp To  date

 $0

 $3,750

 $6,480

 $171,738

 $391,036

 $0

This Month
06/06/06

05/26/06

05/08/06

11/14/05

10/04/05

05/24/06

Awarded

06/15/06

06/07/06

05/30/06

11/23/05

10/20/05

06/06/06

Approved

11/21/06

10/06/06

10/30/07

10/30/06

Est Comp

 0%

 19%

 31%

 12%

 42%

 0%

%Time

 0%

 1%

 1%

 15%

 20%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-4J9904

07-251404

07-2Y3604

07-243504

07-4G3004

07-1Y1504

Contract 

  

  

  

ACST-S110-(010)E

ACNH-S110-(012)E

  

  

  

  

G S1-10 0-(0E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

2899 AGOURA ROAD, STE. 171

1792 KAISER AVENUE

P.O. BOX 2229

1792 KAISER AVENUE

3131 52ND AVENUE

P O BOX 2229

14620 CARMENITA ROAD

18730 S. WILMINGTON
AVE., STE. 103

18730 S WILMINGTON
AVE STE 103

2090 FERN LANE

13171 TELFAIR AVE.

2090 FERN LANE

GLENDALE, CA 91208

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-118-9.9/13.3

07-LA-118-11.3/12.1

07-LA-118-11.3/11.4

07-LA-126-1.8/2.1

07-LA-134-11.5/13

07-LA-138-2.2/4.3

Fed Aid

HM1A

HA42

HA42

HM2

HA25

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT LAUREL CANYON  BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 118 AND 5 SEPARATION

IN LOS ANGELES COUNTY NEAR DEL VALLE
FROM 0.4 KM EAST OF SAN MARTINEZ
GRANDE CREEK TO 0.4 KM  WEST OF
CHIQUITO CANYON ROAD

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN LANCASTER
FROM 1.5 KM EAST OF OLD RIDGE ROUTE
ROAD TO 0.5 KM EAST OF 288TH STREET

Description 

COLD PLANE ASPHALT CONCRETE

SLOPE PAVING AND EROSION CONTROL

SLOPE PAVING AND EROSION CONTROL

RECONSTRUCT CONCRETE CHANNEL WALL

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL

Type Of Work
ORTIZ ASPHALT PAVING INC

METROPOLE

A P ENGINEERING CORP.

UNION ENGINEERING COMPANY, INC

P&D CONSULTANTS, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

COLTON CA 92324

LAKE FOREST, CA 92609

RIVERSIDE, CA  92507

VENTURA, CA  93002

ORANGE, CA.  92868

WATSONVILLE CA 950775085

(909)382-2233

 

 

 

 

(831)724-1011

SHEIK, HAKIM

JAMAL, ABDUL

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

AGUILAR, ANGEL

Resident
Engineer

(818) 788-3303

(818) 364-2760

(805) 480-4928

(805) 480-4928

(818) 637-2514

 

 $417,000

 $593,580

 $575,098

 $202,201

 $1,232,978

 $774,925

Bid + CCOs

 $0

 $373,780

 $358,682

 $2,300

 $606,048

 $0

Comp To  date

 $0

 $147,950

 $162,133

 $0

 $167,950

 $0

This Month
05/08/06

02/24/06

11/04/05

09/12/05

12/01/05

05/30/06

Awarded

05/26/06

03/14/06

11/21/05

09/27/05

12/09/05

06/12/06

Approved

09/20/06

09/27/06

07/28/06

03/28/06

09/25/09

Est Comp

 0%

 56%

 95%

 100%

 7%

 0%

%Time

 0%

 63%

 62%

 100%

 49%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

07-1Y8104

07-4K1204

07-4K7404

07-4J2704

07-182604

07-1Y8204

Contract 

  

  

  

  

ACNH-P134-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 883

P.O. BOX 1632

1271 COLUMBIA AVENUE

P.O. BOX 1000

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 50085

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,
SUITE 101

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

2090 FERN LANE

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

GLENDALE, CA. 91208

Accepted

07/19/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

Fed Aid

HE13

HE13  HB1

HA-23

HM1

HA22

HB311

Pgm Code
IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE FROM RUSH STREET TO  ROUTE 10

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

Description 

WIDENING AND ASPHALT CONCRETE

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

COLD PLANE ASPHALT CONCRETE

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION

POWELL CONSTRUCTORS

Contractor

PALMDALE, CA 93590-2500

WATSONVILLE, CA.  95077

RANCHO CUCAMONGA, CA 91730

CORONA, CA 92878-2229

SAN DIMAS, CA.  91773-2911

FONTANA, CA 92334-0698

 

 

 

 

 

 

HORMOZI, IRAJ

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

CHOU, MICHAEL

IZADPANAH, MOE

AZIMA, HASSAN

Resident
Engineer

(661) 726-0148

(661) 726-0148

(562) 401-3333

(626) 338-3430

(323) 981-1795

(323) 981-1795

 $4,144,020

 $15,008,330

 $900,000

 $502,660

 $5,365,010

 $5,282,243

Bid + CCOs

 $4,127,640

 $2,859,056

 $812,630

 $0

 $774,270

 $1,266,603

Comp To  date

 $1,540

 $696,961

 $0

 $0

 $181,000

 $287,368

This Month
02/02/05

10/12/05

05/23/05

05/30/06

10/13/05

03/27/06

Awarded

02/14/05

10/20/05

05/23/05

06/13/06

10/26/05

04/12/06

Approved

03/15/07

06/25/08

06/01/06

12/26/06

04/30/07

04/30/07

Est Comp

 0%

 0%

 100%

 0%

 39%

 32%

%Time

 0%

 0%

 90%

 0%

 14%

 24%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

 

 

 

Message

07-127254

07-127264

07-4L2104

07-1Y5304

07-244304

07-224404

Contract 

  

ACNH-P138-(037)E

  

  

ACST-S170-(002)E

  

  

--()

  

  

  S1-70 0-(2E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

  

WPCP

WPCP

SWPPP

P.O. BOX 902500

P. O. BOX 50085

10722 ARROW RTE. #716

P O BOX 2229

559 W. COVINA BLVD.

PO BOX 698

45120 13TH STREET
WEST

45120 13TH ST W

11229 S. WOODRUFF
AVE.

12901 RAMONA BLVD

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

LANCASTER, CA 93534

SYLMAR, CA. 91342

DOWNEY, CA 90241

MONTEREY PARK, CA. 91754

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-6.7/6.7

07-LA-405-7.5/7.5

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

Fed Aid

HE14

HE14

HB1

HM3

HB5

HB5

Pgm Code
IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND TORRANCE FROM WESTERN AVENUE AT
235TH STREET

IN LOS ANGELES COUNTY IN LONG BEACH
AT ROUTE 405 AND 710 SEPARATION

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNAL

RECONSTRUCT MEDIAN AND SEAL JOINTS

HOV LANE

CONSTRUCT HOV LANES

Type Of Work
DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

T D S ENGINEERING

RSB GROUP, INC.

BALFOUR BEATTY CONSTRUCTION

BALFOUR BEATTY CONSTR. INC.

Contractor

WINCHESTER, CA 92596

WINCHESTER, CA 92596

WESTALKE VILLAGE CA
913613200

LAKE FOREST, CA 92630

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

 

 

(805)371-4639

 

(909)886-6823

 

KAROUT, REDA

KAROUT, REDA

WANG, PAUL

GALLARDO, SAM

ALI, MASHHUR

VENTOCILLA, JOSE

Resident
Engineer

(626) 338-3430

(626) 338-3430

(562) 926-2537

(310) 609-0264

 

(310) 410-9862

 $1,504,820

 $1,748,256

 $197,418

 $396,010

 $29,916,929

 $115,160,388

Bid + CCOs

 $1,138,985

 $1,435,524

 $4,675

 $0

 $29,518,399

 $41,716,674

Comp To  date

 $103,950

 $271,278

 $0

 $0

 $280,538

 $1,808,087

This Month
08/02/05

07/13/05

08/22/05

05/16/06

01/17/03

09/28/04

Awarded

08/11/05

07/28/05

09/01/05

05/31/06

01/30/03

10/06/04

Approved

08/18/09

07/08/09

06/05/06

11/27/06

12/14/06

04/13/09

Est Comp

 19%

 21%

 100%

 0%

 100%

 45%

%Time

 75%

 82%

 100%

 0%

 95%

 36%

% Work 

 

 

COMPLETED

 

 

 

Message

07-172174

07-1264F4

07-4K0104

07-250704

07-1198U4

07-1178U4

Contract 

  

  

ACST-S213-(004)E

  

ACNH-405 -(032)N

ACNH-405 -(048)N

  

  

  S2-13 0-(4E)

  

  40-5 30-(2N)

  40-5 30-(8NS)T

  

  

--()

  

--()

6207- 034-()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

33801 WASHINGTON ST.

33801 WASHINGTON ST.

2899 AGOURA ROAD STE 171

22865 LAKE FOREST DRIVE,#26

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

14620 CARMENITA ROAD

18730 S.WILMINGTON
AVE., STE. 103

18730 S. WILMINGTON
AVE. SUITE 103

IRWINDALE, CA 91706

IRWINDALE, CA 91706

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA
90220

Accepted

06/29/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/13

07-LA-405-/12.6

Fed Aid

HB4N

HA42

HB5

HE11

HA25

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

Description 

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

Type Of Work
DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

DW POWELL CONSTRUCTION

STEVE P RADOS INC

NATIV ENGINEERING INC

PETERSON CHASE GENERAL

Contractor

SAN RAMON CA 94583

ARCADIA CA 910661717

FONTANA, CA 92334

SANTA ANA CA 927350128

RESEDA CA 91335

IRVINE, CA 92614-5706

(925)552-8250

(626)301-9897

 

(714)835-4612

(818)342-1376

 

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

PATEL, JAGDISH

PATEL, JAGDISH

AKBARIAN, MASSOD

ZAWISTOWSKI, TOM

Resident
Engineer

(213) 216-7346

(310) 478-7970

(818) 788-3303

(818) 788-3303

(562) 860-3085

(562) 401-3333

 $33,140,652

 $2,823,339

 $3,969,897

 $24,753,802

 $993,174

 $14,577,468

Bid + CCOs

 $18,170,137

 $1,770,873

 $2,847,746

 $15,975,736

 $910,518

 $485,777

Comp To  date

 $1,633,663

 $208,200

 $312,128

 $912,450

 $0

 $133,987

This Month
04/12/05

08/29/05

06/21/05

03/02/05

08/05/04

11/10/05

Awarded

04/26/05

09/14/05

07/08/05

03/18/05

08/25/04

11/23/05

Approved

12/31/06

05/15/07

09/13/07

04/17/07

10/06/06

06/30/09

Est Comp

 100%

 79%

 83%

 56%

 0%

 12%

%Time

 55%

 63%

 72%

 65%

 0%

 3%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

07-195904

07-226614

07-199624

07-201204

07-232414

07-244404

Contract 

ACNH-405 -(054)N

ACIM-405 -(046)E

  

ACNH-405 -(050)N

ACIM-405 -(916)E

ACIM-405 -(929)E

  40-5 30-(4N)

--()

  

  40-5 30-(0N)

--()

--()

--()

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

7 CROW CANYON COURT STE 100

P O BOX 661717

P.O. BOX 4406

P O BOX 15128

6650 RESEDA BLVD STE 120

1792 KAISER AVE.

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

5160 HASKELL AVENUE

5160 HASKELL AVE.

17912 CRUSADER AVE.
SUITE 101

11229 S. WOODRUFF
AVE.

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

CERRITOS, CA 90703

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

Fed Aid

HA22

HB311

HA25

HB4N

HA27

HA22

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

Description 

RESURFACE EXISTING PAVEMENT

CONSTRUCT SOUND AND RETAINING WALLS

HIGHWAY PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

PKB CONSTRUCTION, INC.

P&D LANDSCAPE

GOLDEN STATE UTILITY CO

COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

Contractor

BENECIA, CA  94510

ARCADIA, CA 91066

ORANGE, CA 92868

TURLOCK, CA 95381-2968

RANCHO CORDOVA CA 957412948

CORONA CA 92878

 

 

 

 

(916)635-9370

(951)736-7600

JAHROMI, REZA

PUNJABI, RAJ

AKBARIAN, MASSOD

WANG, PAUL

AKBARIAN, MASSOD

ALI, MASHHUR

Resident
Engineer

(562) 401-3333

(562) 572-6230

(562) 860-3085

(562) 926-2537

(562) 860-3085

(310) 609-0264

 $12,562,424

 $5,027,916

 $3,012,034

 $2,999,829

 $19,738,155

 $15,264,697

Bid + CCOs

 $11,998,575

 $3,929,240

 $2,767,524

 $126,500

 $3,657,445

 $9,828,193

Comp To  date

 $300,349

 $105,882

 $25,270

 $0

 $1,138,519

 $1,324,204

This Month
06/03/05

10/29/04

08/05/04

11/14/05

12/23/05

06/09/05

Awarded

06/17/05

11/16/04

08/19/04

11/29/05

01/11/06

06/17/05

Approved

08/06/06

12/04/06

10/20/08

05/31/07

11/21/07

02/10/07

Est Comp

 89%

 62%

 41%

 31%

 24%

 59%

%Time

 94%

 78%

 88%

 4%

 19%

 64%

% Work 

 

 

 

 

 

 

Message

07-212304

07-040104

07-234904

07-120934

07-242604

07-244704

Contract 

ACIM-605 -(928)E

ACIM-605 -(720)E

ACNH-P710-(011)E

ACNH-710 -(787)E

ACST-710 -(783)E

ACNH-710 -(781)E

--()

--()

--()

--()

G 71-0 17-(3E)

--()

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

3701 MALLARD DRIVE

P.O. BOX 661717

999 TOWN & COUNTRY RD. 4TH FL

PO BOX 2968

P O BOX 2948

P O BOX 2229

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

17912 CRUSADER AVE,
STE 101

14620 CARMENITA RD

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

CERRITOS, CA 90703

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-LA-710-21.6/26.9

07-LA-5707-/0

07-VEN-1-1.2/1.2

07-VEN-1-/11

07-VEN-23-3.5/11.4

07-VEN-23-3.7/10.4

Fed Aid

HM1

HA12

HA21

HA-23

HE13

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN VERNON,
BELL, CITY OF COMMERCE, MONTEREY PARK
AND ALHAMBRA AT VARIOUS  LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

IN VENTURA COUNTY IN VENTURA AT
SOUTH COAST AT LITTLE SYCAMORE CREEK
BRIDGE

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

Description 

COLD PLANE AND OVERLAY RAMPS

RECONSTRUCT MAINTENANCE STATION

REPLACE BRIDGE RAILING

SLIDE & STORM DEBRIS REMOVAL

WIDEN ROADWAY AND SOUND WALL

COLD PLANE ASPHALT CONCRETE

Type Of Work
EXCEL PAVING COMPANY

MEPCO SERVICES INC

METROPOLE

UNION ENGINEERING COMPANY, INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

LONG BEACH CA 90806

DOWNEY  CA 90241

LAKE FOREST CA 92609

VENTURA, CA 93001

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

(562)599-5841

(562)803-9499

(949)380-9414

 

(818)767-8418

(818)767-8418

SAAD, HUSSEIN

AZIMA, HASSAN

BOBBA, PRASAD

DORRI, MIKE

ABUMUHOR, ISSAM

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(562) 401-3333

(323) 981-1795

(805) 375-9247

(805) 480-4928

(805) 375-9247

 

 $726,632

 $4,531,144

 $173,160

 $575,000

 $59,750,888

 $1,376,810

Bid + CCOs

 $671,736

 $249,050

 $158,620

 $475,413

 $627,506

 $0

Comp To  date

 $663,736

 $77,800

 $0

 $0

 $453,506

 $0

This Month
04/28/06

12/02/05

02/23/06

01/10/05

04/04/06

04/25/06

Awarded

05/10/06

12/21/05

03/09/06

01/10/05

04/17/06

05/09/06

Approved

08/30/06

04/30/08

07/05/06

04/30/06

07/22/10

11/07/06

Est Comp

 35%

 18%

 75%

 100%

 1%

 0%

%Time

 92%

 5%

 92%

 83%

 1%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

07-2Y0104

07-201604

07-4K3904

07-4K8304

07-115454

07-1Y7704

Contract 

  

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

  

SWPPP

WPCP

2230 LEMON AVENUE

9634 WASHBURN ROAD UNIT B

P O BOX 1632

3658 N. VENTURA AVE.

P O BOX 1489

P O BOX 1489

11229 S. WOODRUFF
AVE.

2550 CORPORATE PLACE,
SUITE C-107

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD.

1525 RANCHO CONEJO
BLVD. #102

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

07District

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

07-VEN-33-48.5/58

Fed Aid

HA22

HA23

HA-23

HA-23

HM1

HA22

Pgm Code
IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN AND NEAR OJAI
FROM ROUTE 150 TO CANON CREEK

IN VENTURA COUNTY NEAR OJAI FROM
LOCKWOOD VALLEY ROAD TO SANTA BARBARA
COUNTY LINE

Description 

REMOVING & REPLACING BROKEN CONCRETE
SLABS

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

RESURFACE ASPHALT CONCRETE

ROADWAY REHABILITATION

Type Of Work
SECURITY PAVING

BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

NYE AND NELSON INC

GRANITE CONSTRUCTION CO.

Contractor

SUN VALLEY, CA 91352

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

VENTURA CA 93003

SANTA BARBARA, CA  93160

 

 

 

 

(805)654-1682

 

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $2,200,000

 $510,000

 $3,196,109

 $5,700,000

 $1,651,987

 $2,770,773

Bid + CCOs

 $1,512,181

 $366,218

 $2,889,382

 $5,641,132

 $0

 $2,617,490

Comp To  date

 $42,497

 $0

 $0

 $0

 $0

 $0

This Month
05/03/05

10/03/05

01/09/05

02/14/05

06/23/06

10/12/05

Awarded

05/03/05

10/03/05

01/09/05

02/14/05

06/30/06

10/26/05

Approved

08/23/06

02/28/06

07/20/06

09/29/06

11/22/06

06/22/06

Est Comp

 100%

 100%

 100%

 100%

 0%

 100%

%Time

 69%

 72%

 90%

 99%

 0%

 100%

% Work 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

 

COMPLETED

Message

07-4L4004

07-4L6204

07-4K7604

07-4K6304

07-2Y3304

07-249304

Contract 

  

  

  

  

  

ACST-P033-(063)E

  

  

  

  

  

  P0-33 0-(3E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

9050 NORRIS AVE.

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

1860 EASTMAN AVENUE STE 108

P.O. BOX 6744

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD. STE. 102

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

06/23/06

Location
Storm Water
Plan



State of California Department of Transportation Page 21
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07District

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-22.0/26.4

Fed Aid

HA23

HA25

HM1A

HE11

HE13

HA42

Pgm Code
IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN AND NEAR OXNARD
AND CAMARILLO FROM RICE AVENUE TO
PLEASANT VALLEY ROAD

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

IN VENTURA COUNTY IN VENTURA AT
VARIOUS LOCATIONS

Description 

REMOVE DEBRIS/REBUILD EMBANKMENT

REMOVE AND REPLACE DISEASED TREES

COLD PLANE ASPHALT CONCRETE

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

SLOPE PAVING AND EROSION CONTROL

Type Of Work
SUMMER CONSTRUCTION

AMERICA WEST LANDSCAPE INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

METROPOLE

Contractor

FILLMORE, CA 93015

DOWNEY, CALIFORNIA 90241

WATSONVILLE CA 95077

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

LAKE FOREST CA 92609

 

 

(831)724-1011

 

(916)334-1221

(949)380-9414

BOBBA, PRASAD

PRASAD BOBBA

IRA, ALFRED

MALACALZA, GEORGE

ALISHAHI, HOOSHANG

BOBBA, PRASAD

Resident
Engineer

(818) 364-2760

(805) 375-9247

 

(805) 375-9247

(805) 375-9247

(805) 375-9247

 $5,085,000

 $679,138

 $1,154,070

 $19,703,570

 $81,777,748

 $398,390

Bid + CCOs

 $3,191,222

 $0

 $0

 $20,080,816

 $70,620,619

 $185,985

Comp To  date

 $0

 $0

 $0

 $0

 $1,100,167

 $35,930

This Month
06/10/05

05/24/06

05/04/06

07/03/02

04/26/02

02/24/06

Awarded

09/01/05

06/06/06

05/15/06

07/19/02

05/02/02

03/13/06

Approved

08/30/06

06/27/07

06/26/06

03/30/07

08/10/06

Est Comp

 100%

 0%

 0%

 100%

 83%

 75%

%Time

 63%

 0%

 0%

 100%

 85%

 47%

% Work 

OVER RUN

 

 

PLANT EST
SATIS

 

 

Message

07-4L3404

07-2324F4

07-1Y7404

07-104954

07-0607U4

07-4K1004

Contract 

  

  

  

ACNH-P101-(996)E

ACNH-Q101-(005)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1184 N. OAK AVE.

12328 WOODRUFF AVENUE

P O BOX 50085

P.O. BOX 1489

P O BOX 620

P O BOX 1632

13171 TELFAIR AVE.
SUITE 101

1525 RANCHO CONEJO
BLVD, STE 102

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANSHO CONEJO
BLVD., #102

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93021

Accepted

06/27/06

Location
Storm Water
Plan
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07District

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-18.6/0

07-VEN-118-23.8/30.5

07-VEN-126-5.0/6.4

Fed Aid

HA-23

HA-23

HM1A

HA-21

HA42

HA42

Pgm Code
IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

2 MILES WEST OF VEN 34/118 INTERSECT
IN SOMIS IN VENTURA COUNTY TO REPAIR
UNDERCUT& COLLAPSED GUARDRAIL DUE TO
STORM DAMAGE DIR'S 

IN VENTURA COUNTY IN MOORPARK FROM
BUTTER CREEK ROAD TO SPRING ROAD

IN THE CITY OF MOORPARK ON THE E/B
VEN-118BRIDGE TRANSITION TO THE S/B
VEN-23 FWY BRIDGE NO. 52-0331L  DIR'S
EMERGENCY F.A. CONTRA

IN VENTURA COUNTY IN SIMI VALLEY AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AT
WELLS ROAD OVERCROSSING

Description 

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

REBUILD SIDESLOPE/ROADBED
SUPPORT/GUARDRAI

COLD PLANE ASPHALT CONCRETE

REPLACE FAILED BRIDGE JOINT ASSEMBLY

CONSTRUCT SIDEWALK AND RAMPS

RECONSTRUCT DRAINAGE DITCH

Type Of Work
C. A. RASMUSSEN, INC.

NYE & NELSON, INC.

SECURITY PAVING COMPANY INC

PETERSON CHASE GENERAL ENGINEE

A AND R CONSTRUCTION CORP

RSB GROUP INC

Contractor

SIMI VALLEY, CA 93065

VENTURA, CA 93003

SUN VALLEY CA 913531489

IRVINE, CA 92614

NORTHRIDGE, CA 91326

IRVINE CA 92614

 

 

(818)767-8418

 

 

(949)679-9303

IRA, ALFRED

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

ABUMUHOR, ISSAM

CHAVEZ, EFRAIM

IRA, ALFRED

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 375-9247

(818) 364-2760

(805) 480-4928

 $350,000

 $500,000

 $1,034,765

 $270,000

 $412,800

 $157,796

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $161,332

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/04/05

10/04/05

05/26/06

02/07/06

06/22/06

04/19/06

Awarded

11/02/05

10/12/05

06/06/06

02/13/06

06/29/06

05/01/06

Approved

02/15/06

01/25/06

11/14/06

05/20/06

01/31/07

07/12/06

Est Comp

 0%

 0%

 0%

 0%

 0%

 100%

%Time

 0%

 0%

 0%

 0%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-4L6104

07-4L6004

07-2Y3204

07-1X3404

07-4G6804

07-4H5704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

2360 SHASTA WAY

1860 EASTMAN AVE. #108

P O BOX 1489

1792 KAISER AVE.

20282 VIA MEDICI

94 SUMMERSTONE

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO BLVD.,
SUITE 103

1525 RANCHO CONEJO
BLVD. #102

13171 TELFAIR AVENUE,
SUITE 101

1525 RANCHO CONEJO
BLVD., #103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

07/13/06

Location
Storm Water
Plan
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07District

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

Fed Aid

HB1

HA22

HA23

HA21

HA22

HA23

Pgm Code
IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY IN AND NEAR VENTURA
AND SANTA PAULA FROM ROUTE 101 AND
126 SEPARATION TO HALLOCK DRIVE

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

IN VENTURA COUNTY NEAR LIVE OAK
ACRES AT SANTA ANA CREEK BRIDGE

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

Description 

INSTALL THRIE BEAM BARRIER

SLAB REPLACEMENT AND GRINDING

REINFORCED CONCRETE PIPES

WIDEN ROADWAY AND BRIDGE RAILS

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

Type Of Work
MODERN ALLOYS INC

SECURITY PAVING COMPANY, INC.

BERKELEY ENGINEERING, CO.

NYE AND NELSON INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

STANTON CA 90680

SUN VALLEY, CA  91353

PALO ALTO, CA  94301

VENTURA CA 93003

SIMI VALLEY, CA 93065

(714)893-0551

 

 

(805)654-1682

(480)784-2910

 

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4929

(805) 375-9247

(805) 480-4928

 $3,137,947

 $6,480,922

 $1,423,500

 $449,099

 $2,839,069

 $3,200,000

Bid + CCOs

 $1,659,275

 $7,475,266

 $4,194

 $0

 $2,791,226

 $1,208,725

Comp To  date

 $518,666

 $293,191

 $0

 $0

 $0

 $91,432

This Month
04/22/05

09/21/05

09/26/05

06/16/06

06/26/02

09/28/05

Awarded

05/06/05

10/06/05

10/13/05

06/22/06

07/11/02

10/02/05

Approved

02/28/07

08/07/06

06/22/07

01/14/08

08/31/06

Est Comp

 46%

 91%

 14%

 0%

 68%

 100%

%Time

 53%

 94%

 0%

 0%

 99%

 38%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

07-237204

07-244904

07-4G5204

07-1189C4

07-105484

07-4L2404

Contract 

ACST-P126-(049)E

ACNH-P126-(050)E

ACST-P150-(022)E

  

ACST-P150-(018)E

  

G P1-26 0-(9E)

--()

  P1-50 0-(2E)

  

--()

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

  

11172 WESTERN AVENUE

P.O. BOX 1489

257 KINGSLEY AVENUE

1860 EASTMAN AVENUE STE 108

2360 SHASTA WAY

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD, SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $36,916,569 $523,482,661 $1,026,759,170

07-VEN-150-/13.4

07-VEN-150-/30.5

Fed Aid

HA23

HA23

Pgm Code
RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

Description 

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

REBUILD SECTION OF FAILED ROADWAY

Type Of Work
LARRY THOMPSON CONSTRUCTION CO

ALLIANCE CONTRACTING, INC.

Contractor

OJAI, CA 93023

CAMARILLO, CA 93010

 

 

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

 $2,510,000

 $8,000,000

Bid + CCOs

 $2,009,282

 $6,244,525

Comp To  date

 $267

 $850,304

This Month
01/06/05

08/04/05

Awarded

01/06/05

08/04/05

Approved

07/28/06

07/31/06

Est Comp

 100%

 100%

%Time

 80%

 78%

% Work 

OVER RUN

OVER RUN

Message

07-4K7804

07-4L2304

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

1656 MCNELL ROAD

155 GRANADA STREET, STE. C

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., STE. 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-231504

07-4K6804

07-4K6904

07-1Y5604

07-1190E4

07-1190F4

07-4J2504

07-1660U4

07-4K6104

07-214204

07-214604

07-4K6704

07-206204

07-2324A4

07-187504

07-232604

07-193104

07-0510C4

07-122004

07-1X3804

07-4K9504

07-1P1504

Contract

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-1-40.7/51

07-LA-2-24.4/82.3

07-LA-5-2.0/0

07-LA-5-5.2/5.2

07-LA-5-11.6/15.3

07-LA-5-13.9/41

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-65.4/65.8

07-LA-5-85.6/86.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-4L0404

07-226204

07-244504

07-2324C4

07-242004

07-222204

07-205004

07-1Y8904

07-008704

07-0N9704

07-4K4304

07-250804

07-4E2404

07-194104

07-125204

07-0P6804

07-4L5904

07-4J0704

07-4K8104

07-2074U4

07-4G7004

07-1Y7104

Contract

07-LA-5-65.4/65.9

07-LA-5-/11.5

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-23.4/26.4

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/.1

07-LA-10-/.6

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-19.9/20

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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07-1Y9604

07-129954

07-2Y0004

07-244604

07-201704

07-206804

07-1257U4

07-226714

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-180004

07-002964

07-1199U4

07-2324G4

07-4J6904

07-244804

07-218504

07-002304

07-0616A4

07-120884

Contract

07-LA-47-2.1/2.1

07-LA-47-/1.9

07-LA-60-.5/.7

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-3.9/4.1

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-14.9/15.9

07-LA-101-17.5/20

07-LA-101-25.3/38.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-4K3804

07-4L3204

07-2Y3804

07-2Y0504

07-214804

07-1Y9304

07-4J9904

07-251404

07-2Y3604

07-243504

07-4G3004

07-1Y1504

07-1Y8104

07-4K1204

07-4K7404

07-4J2704

07-182604

07-1Y8204

07-127254

07-127264

07-4L2104

07-1Y5304

Contract

07-LA-101-33.7/33.7

07-LA-101-.2/S.2

07-LA-103-1.2/1.3

07-LA-103-/1.6

07-LA-105-/0

07-LA-105-/18.2

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-118-9.9/13.3

07-LA-118-11.3/12.1

07-LA-118-11.3/11.4

07-LA-126-1.8/2.1

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-244304

07-224404

07-172174

07-1264F4

07-4K0104

07-250704

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-232414

07-244404

07-212304

07-040104

07-234904

07-120934

07-242604

07-244704

07-2Y0104

07-201604

Contract

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-6.7/6.7

07-LA-405-7.5/7.5

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/13

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-21.6/26.9

07-LA-5707-/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-4K3904

07-4K8304

07-1Y7704

07-4L4004

07-115454

07-4L6204

07-4K7604

07-4K6304

07-2Y3304

07-249304

07-4L3404

07-2324F4

07-1Y7404

07-104954

07-0607U4

07-4K1004

07-4L6104

07-4L6004

07-2Y3204

07-1X3404

07-4G6804

07-4H5704

Contract

07-VEN-1-1.2/1.2

07-VEN-1-/11

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-3.5/11.4

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

07-VEN-33-48.5/58

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-22.0/26.4

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-18.6/0

07-VEN-118-23.8/30.5

07-VEN-126-5.0/6.4

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-237204

07-244904

07-4G5204

07-1189C4

07-105484

07-4L2404

07-4K7804

07-4L2304

Contract

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/13.4

07-VEN-150-/30.5

Cnty Rt Pm

23

23

23

23

23

23

24

24
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07District

 $1,026,759,170  $523,482,661

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $144,963,598

 $520,674,171

 $102,830,809

 $168,164,395

 $90,126,199

 Bid + CCO

 $64,939,360

 $285,340,094

 $63,637,925

 $79,547,578

 $30,017,704

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



07

District

 $53,529,398

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $53,529,398


	07

